
DOT Form IP 422-635ER EF
       Revised 4/2009

Field Note Record
Contract No. Station Mile/Line: C/S
9616 I-90 Project Limits

Staked by                             Date Work Started Date Work Completed  Date

n/a 4/14/2021

Calculated by                      Date Checked by                          Date Inspector                          Date
E. Knudson

5/28/2021

D. Miller

6/1/2021

n/a

Item 12
Asphalt Cost Price Adjustment

Effective 5/18/21, the asphalt binder cost was $457.50 for Eastern Washington.

This results in a payment of $118,190.36.

Gr. 1 - $32,204.43
Gr. 2 - $85,985.93

See attached for additional information.

Item Num Material Brand 
Name/Model Type

Manufacturer Brand 
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/
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Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. 
No.Init. Date  Init. Date

0012 ASPHALT COST PRICE 
ADJUSTMENT 

1 5/20/2021 CAL
C

32,204.43 31 EK 06/01/21 DAL 06/01/21 2

0012 ASPHALT COST PRICE 
ADJUSTMENT 

2 5/20/2021 CAL
C

85,985.93 32 EK 06/01/21 DAL 06/01/21 2
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Asphalt Cost Price Adjustment 
(Worksheet)

BASE COST $360.00
UPPER THRESHOLD $378.00
LOWER THRESHOLD $342.00

CURRENT REFERENCE COST $457.50
ELIGIBLE BID ITEM UOM Qty This Est.

Bid Opening - 12/9/20
Base Cost - Posted 12/1/20

HMA Cl. 1/2 in. PG 64V-28 Ton 7,233.70
HMA for Approach Cl. PG

HMA for Preleveling Cl. PG
HMA for Pavement Repair Cl. PG

Commercial HMA
Sum of Quantities 7233.7

$457.50 - $378.00 = $79.50 x 7,233.7 x 0.056 = $32204.43

Asphalt Cost Price Adjustment $32,204.43 Gr. 1
For Current Estimate (Payment/Credit)

Note:
Base Cost = the reference cost posted on the Agency website for the period immediately preceding the bid opening date.
Current Reference Cost = the most current cost posted on the Agency website on the day of estimate cut-off.

Note:Base Cost and Current Reference Cost to be taken from WSDOT website below:
http://www.wsdot.wa.gov/biz/construction/pdf/referencecosts.pdf



Asphalt Cost Price Adjustment 
(Worksheet)

BASE COST $360.00
UPPER THRESHOLD $378.00
LOWER THRESHOLD $342.00

CURRENT REFERENCE COST $457.50
ELIGIBLE BID ITEM UOM Qty This Est.

Bid Opening - 12/9/20
Base Cost - Posted 12/1/20

HMA Cl. 1/2 in. PG 64V-28 Ton 19,314.00
HMA for Approach Cl. PG

HMA for Preleveling Cl. PG
HMA for Pavement Repair Cl. PG

Commercial HMA
Sum of Quantities 19314

$457.50 - $378.00 = $79.50 x 19,314 x 0.056 = $85,985.93

Asphalt Cost Price Adjustment $85,985.93 Gr. 2
For Current Estimate (Payment/Credit)

Note:
Base Cost = the reference cost posted on the Agency website for the period immediately preceding the bid opening date.
Current Reference Cost = the most current cost posted on the Agency website on the day of estimate cut-off.

Note:Base Cost and Current Reference Cost to be taken from WSDOT website below:
http://www.wsdot.wa.gov/biz/construction/pdf/referencecosts.pdf



    HWY-RAKD300C-PE                         STATE OF WASHINGTON                             DATE: 05/26/21
                                        DEPARTMENT OF TRANSPORTATION                        TIME: 15:22:11
                                         LEDGER PRE-ESTIMATE REPORT                         PAGE:   1

    PAYEE: INTERSTATE CONCRETE & ASPHALT
    -------------------------------------------------------------------------------------------------------

      CONTRACT 00-9616      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE    2         WORK DONE TO 05-20-2021
                            DAYS CHARGED PRIOR THIS ESTIMATE:   10.0
                            PROJECT DESCRIPTION PLANING HMA, REPAIRING PAVEMENT AND SHOU
                                                SR N/A  MP 121.96 TO 137.20

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      005   REMOVING MONUMENT CASE, COVER, AND PIPE

            01           $525.0000   EACH                     1.00                1.00                1.00
                                                           $525.00             $525.00             $525.00

            02                                                1.00                3.00                3.00
                                                           $525.00           $1,575.00           $1,575.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (  200.00% OF PLANNED)               2.00                4.00                4.00
                                                         $1,050.00           $2,100.00           $2,100.00

      007   CRACK SEALING

            01         $3,650.0000   MI.                      7.00                8.19                9.64
                                                        $25,550.00          $29,893.50          $35,186.00

            02                                               46.40               20.43               35.94
                                                       $169,360.00          $74,569.50         $131,181.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   85.36% OF PLANNED)              53.40               28.62               45.58
                                                       $194,910.00         $104,463.00         $166,367.00

      008   PLANING BITUMINOUS PAVEMENT

            01             $1.7500   S.Y.                59,390.00           63,851.00           63,851.00
                                                       $103,932.50         $111,739.25         $111,739.25

            02                                          201,757.00          160,033.00          193,173.00
                                                       $353,074.75         $280,057.75         $338,052.75
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   98.42% OF PLANNED)         261,147.00          223,884.00          257,024.00
                                                       $457,007.25         $391,797.00         $449,792.00

      009   HMA CL. 1/2 IN. PG 64V-28

            01            $58.0000   TON                  6,815.00            7,233.70            7,233.70
                                                       $395,270.00         $419,554.60         $419,554.60



    HWY-RAKD300C-PE                         STATE OF WASHINGTON                             DATE: 05/26/21
                                        DEPARTMENT OF TRANSPORTATION                        TIME: 15:22:11
                                         LEDGER PRE-ESTIMATE REPORT                         PAGE:   2
    -------------------------------------------------------------------------------------------------------

      CONTRACT 00-9616      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE    2         WORK DONE TO 05-20-2021
                            DAYS CHARGED PRIOR THIS ESTIMATE:   10.0
                            PROJECT DESCRIPTION PLANING HMA, REPAIRING PAVEMENT AND SHOU
                                                SR N/A  MP 121.96 TO 137.20

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      009   HMA CL. 1/2 IN. PG 64V-28

            02            $58.0000   TON                 23,646.00           19,314.00           23,441.90
                                                     $1,371,468.00       $1,120,212.00       $1,359,630.20
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (  100.70% OF PLANNED)          30,461.00           26,547.70           30,675.60
                                                     $1,766,738.00       $1,539,766.60       $1,779,184.80

      027   TEMPORARY PAVEMENT MARKING-SHORT DURATION

            01              $.0800   L.F.                35,120.00           18,474.00           18,474.00
                                                         $2,809.60           $1,477.92           $1,477.92

            02                                          215,540.00           87,028.00          107,801.00
                                                        $17,243.20           $6,962.24           $8,624.08
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (   50.38% OF PLANNED)         250,660.00          105,502.00          126,275.00
                                                        $20,052.80           $8,440.16          $10,102.00

      028   RADAR SPEED DISPLAY SIGN

            01            $10.0000   HR                     358.00               85.00               85.00
                                                         $3,580.00             $850.00             $850.00

            02                                            1,242.00              212.00              257.50
                                                        $12,420.00           $2,120.00           $2,575.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (   21.41% OF PLANNED)           1,600.00              297.00              342.50
                                                        $16,000.00           $2,970.00           $3,425.00

      029   PROJECT TEMPORARY TRAFFIC CONTROL

            01       $442,000.0000   L.S.              $122,745.61                              $48,218.18

            02                                         $319,254.39         $176,800.00         $225,018.18
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   61.82% OF PLANNED)        $442,000.00         $176,800.00         $273,236.36
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